Queen Anne's County 2021 Comprehensive Plan Update


2021-2022

May '21 U M TU W Th F Sa Su M TU W Th F S August '21 September '21

		Jι	ıly '	21			
	М						
				X	X	X	
X	X	X	X	\boxtimes	X	X	
X	X	X	X	X	\times	X	
${f \times}$	X	×	×	$>\!\!<$	>	\times	
\times	X	X	\times	>	\nearrow	\times	

April '21









	D	ece	mb	er '2	21	
	М					
			X	X	X	\times
X	X	X	X	X	X	X
\times	\times	X	X	\mathbb{X}	X	×
X	\bowtie	X	X	$> \!\!<$	$>\!\!<$	X
${\mathbb X}$	\times	>	\triangleright	$\triangleright\!\!<$	$>\!\!<$	

January '22								
Su	М							
						X		
\times	×	4	5	6	7	8		
9	10	11	12	13	14	15		
16	17	18	19	20	21	22		
23	24	25	26	27	28	29		
30	31							

	February '22					
	М					
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28					

March '22						
	М					
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Schedule updated January 5, 2022

Dates may change at the direction of QAC Staff or Planning Commission.

Biweekly schedule updates will be issued noting any changes to the schedule.

SCHEDULE

0	Jan 14	PC #2	8:45-Unk. AM	Introduction, County Profile, Plan Reorganization
0	Jan 27	VIS #1	5:30-7:00 PM	Countywide & North County
0	Jan 28	VIS #2	5:30-7:00 PM	Countywide & Chester/Stevensville
0	Feb 03	VIS #3	5:30-7:00 PM	Countywide & Grasonville
0	Feb 04	VIS #4	5:30-7:00 PM	Countywide & Kent Narrows
0	Feb 10	ST #1	1:30-3:00 PM	Community Facilities (incl. Open Space & Recreation)
0	Feb 11	PC #3	8:45-Unk. AM	Community Facilities (incl. Open Space & Recreation)
0	Feb 11	VIS #5	5:30-7:00 PM	Countywide & North County
0	Feb 24	ST #2	9:00-10:30 AM	Environment, Transportation
0	Mar 04	ST #3	1:30-3:00 PM	Historic & Cultural Resources
0	Mar 11	PC #4	8:45-Unk. AM	Transportation
0	Mar 17	ST #4	1:30-3:00 PM	Housing
0	Apr 01	ST #5	1:30-3:00 PM	Economic Development & Tourism, Town Planning
0	Apr 08	PC #5	8:45-Unk. AM	Housing, Historic & Cultural Resources
0	Apr 29	ST #6	9:00-10:30 AM	KNDF/Kent Narrows Community Plan
0	May 05	ST #7	1:30-3:00 PM	Community Plans
0	May 13	PC #6	8:45-Unk. AM	Economic Development & Tourism
0	Jun 10	PC #7	8:45-Unk. AM	Town Planning, Community Plans
0	Jun 15	ST #8	6:30-8:00 PM	Land Use (incl. Priority Preservation)*
0	Jun 24	PC #8	8:45-Unk. AM	Environment (incl. WRE), Community Facilities (revisited)
0	Jul 08	PC #9	8:45-Unk. AM	Land Use (incl. Priority Preservation), Implementation
0	Aug 12	PC #10	8:45-Unk. AM	Comprehensive Rezoning Land Use Review & Recommendations
0	Sep 08	COG #1	7:00-Unk. PM	Status Update & Town Planning Framework Review
0	Sep 09	PC #11	8:45-Unk. AM	Comprehensive Rezoning Land Use Review Continued
0	Sep 14	PC #12/BCC #2	5:00-6:15 PM	Joint Update & Work Session
0	Oct 14	PC #13	8:45-Unk. AM	Draft Plan Review
0	Jan 11	PC #14/BCC #3	5:30-Unk. PM	Draft Update Presentation, Comment Review
O	Jan 13	PC #15	8:45-Unk. AM	Public Hearing & Recommendation
0	Jan 25	BCC #4	TBD	Overview & Plan Introduction
0	Mar 22	BCC #5	TBD	Public Hearing & Vote (tentative)

O Planning Commission Workshops	Open to public. Part of regular meeting.
O Visioning Workshops	All workshops open to public. Being held virtually.
O Special Topic Workshops	All workshops open to public. Being held virtually.
O QAC Council of Governments Meetings	Open to COG members.
O County Commissioners Meetings	Open to public. Specifics TBD.

Technical Committee (working sessions with County Staff) were also held.